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Project Update
• Consultant retained: 2018

• Detailed study of bridge types: 2018 – 2020

• Collaboration with CSX and NS railroads
• Coordination with ODOT and Duke Energy
• Public input from Western Hills Viaduct Coalition

• Cost estimates/ranking bridge types: 2020
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Six Bridge Types and Criteria
• Segmental Concrete

• Trapezoidal Steel Box

• Extradosed

• Arch

• Truss 

• Cable Stay

• Cost

• Aesthetics

• Durability/Maintainability

• Railroad Preference

• Constructability

• Claims Potential

• Traffic Operations

• Bridge Drainage
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Extradosed Bridge Type
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Extradosed Bridge Type
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Estimated Timeline
Planning and Design: Current to 2023

Property Acquisitions:  Current to 2022

Utility and RR Relocations: 2022 to 2025

Building Demolitions: 2021 to 2022

Construction: 2022 to 2028
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Funding Milestones



Potential Funding Sources 
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• Southwest Ohio Regional Transit Authority (SORTA) 

• Ohio-Kentucky-Indiana Regional Council of Governments (OKI) 

• Ohio Public Works Commission (OPWC) 

• Ohio Department of Transportation (ODOT) 

• U.S. Department of Transportation (USDOT)



Virtual Public Meeting

Western Hills Viaduct Replacement Project

6:00 p.m. Thursday, Nov. 19, 2020
via Zoom and You Tube 

Live presentation followed by audience questions
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Questions?

More Information:
https://www.cincinnati-oh.gov/whv
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